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SUBJECT:  August thru December 2005 Progress Report on the Remedial Action at the
Vasquez Boulevard/Interstate 70 Superfund Site, Operable Unit 01

This monthly progress report was prepared and submitted to the Colorado Department of Public
Health and the Environment as required in the Superfund State Contract for Remedial Action
Implementation, Vasquez Boulevard/Intersiate 70, Operable Unit 01. The report describes the
work completed during the preceding month for each activity, a summary of expenditures, a
summary of change orders and claims, and a description of whether the project is on schedule
and within budget, and an estimate of variances expected at the project completion.

Activities Completed During the Month

The following is a summary of the activities completed for each component of the remedy during
the month. Summary tables of the funds obligated and the expenses that have been paid for each
component of the remedy are attached for each of the months from August through December
2005. The project is expected to be completed under it’s budget of $26.0 million.

Soil Removal and Replacement

Properties Completed in 1998 (Time Critical 18
Removal Action)
Properties Completed in 2000 (Time Critical 31

Removal Action)
Properties Completed in 2003 (Non-Time Critical 133
Removal Action)

Properties Completed in 2004 326
Properties Completed by EPA in 2005 135
Properties Completed by ASARCO in 2005 70
Total Properties Completed 713
Cleanups Required (ROD Estimate) 853

o There remains182 homeowners that have not provided voluntary access for soil sampling.
e Soil removal and replacement operations where shut down for the winter in December.



3. Soil sampling of residential properties that have not been adequately evaluated for
lead and arsenic.

Soil Removal and Replacement

Soil removal and replacement will occur at properties that have levels of lead and/or arsenic in
the soil greater than the action level as described in the ROD. For properties which soil removal
1s conducted, all accessible soil will be removed to a depth of 12 inches. The excavation areas
will be backfilled with clean soil, and yard features will be restored 1o the extent practicable, in
consultation with the property owner. All excavated soils will be transported to an acceptable

receiving facility.
Soil removal and replacement will include the following activities:

1. Access Agreements and Property Owner Authorization

2. Property Specific Design

3. Evaluation of Exterior Lead Based Paint

4. Supplemental Sampling of Garden Areas

5. Lead Based Paint Abatement if Needed to Protect the Soil Replacement Remedy
6. Soil Removal

7. Soil Transportation and Disposal

8. Backfill and Restoration of Excavated Areas

9. Post Construction Maintenance

10. Follow-Up Activities

A detailed description of each of these activities is found in the “Remedial Design Work Plan for
Soil Sampling and Remediation Program” dated March 2003.

Community Health Program

The Community Health Program consists of community and individual health education, a
biomonitoring program to measure urinary arsenic levels and blood lead levels in children, and a
response program that includes the necessary follow-up environmental sampling, home .
investigations, and referral to programs available to conduct response actions. The first element
will address risks to area children from sources of lead. The second element will be designed to
address children with soil pica behavior, to reduce their risks to arsenic in soil above 47 ppm.
Participation in the program will be voluntary. The Community Health Program will be
implemented on an ongoing basis until the residential soil removal portion of this remedial action

has been completed.

The “Community Health Program Design Work Plan” dated March 2003 provides guidelines for
implementing the Community Health Program. Specific actions conducted as part of the
Community Health Program will be tailored to each of the neighborhoods within the Site.



Vasquez Bouldevard/interstate 70 Superfund Site
Estimated Project Expenditures
For August, 2005

Item Expenditures SsC
Funds This Previous Total Budget
Obligated Month '
Residential Property Cleanup
" Army Corps of Engineers IAG # DW-96-9539110-0 $10,927,244 $298,062 $6,106,193 $6,404,255

Community Relations Plan (Summit Tech Resources) $65,000 $0 $62,806 $0

Subtotal - Residential Property Cleanup $10,992,244 $298,062 $6,168,999 $6,404,255] $21,500,000
Community Health Program

City of Denver (V97810501) $1,119,652 $46,044 $63,079 $109,123

CDPHE - Environmental Epidemiology (V97810101) $568,902 $14,782 $131,340 $146,122

Suvtotal - Connunity Healih Program $1,688,554 $60,826 $194,419 $255,245 $1,500,000
Soil Sampling

URS - START 2 Contract TDD 0305-0005A (1) $250,000 $41,328 $193,6495 $235,023 $400,000

Subtotal - Soil Sampling $41,328 $193,695 $235,023
Total Ouligatea/Expenditures/Buuget $12,930,798 $400,216 $6,557,113 $6,894,523] $23,400,000
Contingeticy $2,600,000
Total Buagel $26,000,000

Notes:

1) $50,000 of the funds in this TDD were obligated prior to the beginning of thie RA. The expenditures shown only reflect only the
portion of the funds expended as part of the remedial action.




vasquez Boulaevard/interstate 7V Superfund Site
Estimated Project Expenditures
For Sept, 2005

item _ Expenditures SSC
Funds This Previous Total Budget
Obligated Month

Residential Property Cleatiup .

Army Corps of Engineers iAG # DW-96-4539110-U $10,927 244 $66U,526  $6,404,255  $7,064,781

Community Relations Plan (Summit Tech Resources) $65,000 $0 . $62,806 $62,806

Sublotal - Resivential Property Cleanup | $10,992,244| $660,526  $6,467,061  $7,127,587| $21,500,000
Cuittttiulily Aeaill Prograin

City of Denver (V9781u5u1) $1.119.652 U $10Y,123 $109,123

CDPHE - Environmental Epiveniiviugy (V97810101 $568,902 $11,0612 $146,122 $157,734

Subttal - Cuttinunity Reallt Progran 7 '$1,688,554 $11,612  $255245 $266,857]  $7,500,000
Suil Sampling

URS - START 2 Countract TDD 0305-0005A (1) $250,000 $13,548 $235,023 $248,571 $400,000

Subtotal - Soil Saimpling $13,548 $235,023 $248,571
Tutal Opligaled/Expernailures/Buayet $12,930,798 $685,686 $6,957,329 $7,643,015( $23,400,000
Contingency $2,600,000
Total Buayet $26,000,000

Notes:

1) $50.00U ot e tunas in s TDD were vbligated prior W Wie beginnitg of thie RA. The expenditures snown only retiect only the
portion of tne funds expended as part of the remedial action.




Vasquez Bouldevard/interstate 70 Superfund Site
Estimated Project Expenditures
For October, 2005

ltem

_ Expenditures SSC
Funds This Previous Total Budget
Obligated Month

Residential Property Cleanup

Army Corps of Engineers 1AG & Dv-96-9539110-0 $10,927,244 $280,100 $7,064,781 $7,344,881

Cominunity Relations Plan (Summit Tech Resources) $65,000 50 $62,806 $62,806

Sublutal - Resivential Property Cleatiup 1'$10,992,244| $280,100  $7,127,587  $7,407,687| $21,500,000
Coumimunity Heaitn Prograim

City of Denver (V97810501) $1,119,652 $0 $109,123 $109,123

CDPHE - Environmental Epidemiology (V97810101) $568,902 $28,675 $157,734 $186,409

Subtutal - Cuntuniunity Healltn Program $1,688,554 $28,675 $266,857 $295,532 $1,500,000
Suill Saumniplilg

URS - START 2 Countract TDD usU5-0U05A (1) $250,00u $6.837 $248,571 $255,408 $400,000

Supwol - Soil Samping [T T $6,837 $248,571 $255,408
Total Opugated/Expenditures/Buuget $12,930,798 $315,612 $7,643,015 $7,958,627| $23,400,000
Contingency $2,600,000
Tutal Buagel $26,000,000

‘Notes:

1) $50,000 of the funds in this TDD were obligated prior to the beginning of thie RA. The expenditures shown onity reflect only the
portion of the funds expended as part of the remeaial action.




Vasquez Bouidevard/interstate 70 Supertund Site
Estimated Project Expenditures :
For November, 2005

ltem Expenditures SSsC
Funds This Previous Total Budget
Obligated Month

Residential Property Cleanup

Army Corps of Engineers IAG # Dvv-46-9539110-U $10,927 244 $26,975 $7,344,881 $7.371,856

Community Relations Plan (Sumimit Tech Resources) $65,000 $0 $62,806 $62,806

Subtotal - Residential Property Clearnup $10,992,244 $26,975  $7,407.687  $7,434,662| $21,500,000
Cuininunity Health Prograni

City of Denver (V97810511 $1,119.652 $51,209 $109,123 $160,332

CDPHE - Environmental Epideciinviogy (V97810101) $568,902 $20,952 $186,409 $207,361

Sublutat - Cuttunanily Reall Prograim 91,688,554 72,161 $295,532 $367,693|  $1,500,000
Suil Sampling

URS - START 2 Contract TDD 0305-0005A (1) $225,000 $0 $255,408 $255,408 $400,000

URS - START 3 Contract TDD 0509-0012 $25,000 $15,854 $0 $15,854

Subtotal - Soil Sampling $250,000 $15,854 $255,408 $271,262
Tutal Obligated/Expenaitures/Buayet $12,930,798 $114,990 $7,958,627 $8,073,617] $23,400,000
Countingency $2,600,000
Total Budget $26,000,000

Notes:

1) $50,000 o1 e tunas i tus TDD were ubligaled prior W e beginuing uf thie RA. The expenditures shown only reflect only the
portion of tne funds expended as part of the remedial action.




Vasquez Bouldevard/interstate 70 Superfund Site
Estimated Project Expenditures
For December, 2005

Item Expenditures SSC
: Funds This Previous Total Budget
Obligated Month

Residential Property Cleanup

Army Corps of Engineers 1IAG # DW-96-9539110-U $10,927,244 $765,616 $7,371,856 $8,137,472

Cominunity Relations Plan (Sumimit Tech Resources) $65,000 $0 $62,806 $62,806

Subtotal - Resideitial Property Clealup T $70992544] T §765.616  §7.434,662  $8,200,278|  $21,500,000
Coultinatiity neaith Proygrain

City of Denver (V97810501) $1,119,052 $0 $160,332 $160,332

CDPHE - Environmental Epidemiology (V97810101) $568,902 $20,351 $207,361 $227,712

Subtotal - Cuinnuity Aealth Program $1,688,554 $20,351 $367,693 $388,044 $1,500,000
Suil Sartipling

URS - START 2 Couiilract TDD U3US5-UUUSA (1) $225,00u U $255,408 $255,408 $400,000

URS - START 3 Contract TDD 0508-0012 $25,000  $1.722 $15,854  $17,576

Subtotal - Soil Sampling $250,000 $1,722 $271,262 $272,984
Total Opligatew/Eapenditures/Buaget $12,930,798 $787,689 $8,073,617 $8,861,306] $23,400,000
Cuiitingerncy $2,600,000
Tutat Buuyet $26,000,000

Notes:

1) $50,000 of tne funds in this TDD were obligated prior to the beginning uf thie RA. The expenditures shown only refiect only the
portion of the funds expended as part of the remedial action.




